| Constructlon Update: -
DOWNTOWN STREETSCAPE | |
II\/IPROVEMENT Broughfon NS

B
\ ;
A { ¥ <X
= sl 4 %
/ |
- 4
A | \
/
y — v/ ‘\ i
y \
/ \
/ \
v | v N

PhasYE 1. f\/ILK Jr, Blvd to Drayton g

/ f | | i\ \\ Communlty Meeting
\ Tuesday, March 29th\2022

- , l
BB G VI e, s SR L Rl

> 4 \ N - N\ 7 N A {



MEETING AGENDA

City of Savannah Project

Staff

Upcoming Road/Intersection

Closure

Construction Sequencing

Strategy

Construction Photos

HE EEEEZ . Topics of Discussion

EST. 1733 @8 . Public Outreach/Explore

Broughton

7. Project Communication &
Contact Information

8. Questions
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City of Savannah
Project Staff

City of Savannah

Heath Lloyd, Assistant City Manager, Chief of Infrastructure
and Development

Susan Broker, Senior Director, Special Events, Film &
Tourism

Chandler Crawford, Outreach Coordinator

Christian Shellman, Outreach Coordinator

Cristy Lawrence, Senior Director Capital Project
Management

Doug Patten, Senior Capital Project Manager

Byron Stiles, Capital Project Manager
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Note: The City of Savannah will be speaking on behalf of Astra Group at these
meetings going forward.
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BROUGHTON STREETSCAPES
Intersection Closures
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BROUGHTON STREETSCAPES
Upcoming Intersection Closure

Closure of Bull to Abercorn to Begin : February 7th

.-.-. *NOTE: Dates are tentative and subject to change due to weather and/or unforeseen
'--' circumstances, such as unknown underground utilities. The City will make all efforts to
inform the public when intersection closure dates shift.*



Construction Sequencing
Strategy

A Complete sidewalks, café zones and granite curbing on the
north side of block between Bull and Drayton first.
- Allows greater pedestrian access
- Minimizes impact to businesses
- Reduces the amount of time businesses are without
access to full sidewalks
A Southside sidewalks will remain completely unencumbered as
the north side is being completed
A Two week overlap as northside sidewalks are completed and
southside sidewalk demolition begins
A Roughly 5-6 weeks to complete per side per block
A We are still actively assessing the sequencing of construction to
ensure maximum efficiency and minimum impact.
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BROUGHTON
STREETSCAPES
Construction
Photos

Underground utility and

storm work continues in

block between Bull and
Drayton.
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BROUGHTON
STREETSCAPES
Construction
Photos

Structural soil being
spread between Bull and
Drayton.
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